

~~CONFIDENTIAL~~
~~SECRET~~

DATE: 8 September 1960

CONTRACT NO.: T.O. K 50X1

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 8
(If final, so state)

Contractor

Address

Commodity/Service Signal Actuate Device

Equipment - UNCLASSIFIED
Classification Contract - SECRET:STERILE

No. of Prototypes CU-3 15 Contract Completion Date 22 May 1960

The Contractor is on schedule _____ Yes _____ ~~X~~ _____ No

The Contractor will remain within his allocated funds X Yes No

An extension of time will be necessary _____ Yes _____ X No

All phases of the technical progress are satisfactory x Yes No

The overall performance of this contractor is: ☒ Satisfactory

Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All deliverable items have been received and accepted.

Recommended Action Termination of task.

Date of Visit to Contractor's Plant 20 July 1960

APPROVED:

Inspected by: _____

Division: OC-E/R4D-EP

Chief, Engineering Staff, OC

Extension: _____

~~SECRET~~
CONFIDENTIAL